

TIMETABLE FOR GENERAL PLAN UPDATE

ORIENTATION

Starting in February and revisiting as needed

VISION AND GOAL SETTING

February - work group defines vision for the future and begins identifying issues

March - work group continues refining issues and begins establishing preliminary goals

EVALUATION AND ASSESSMENT

April - work group evaluates preliminary goals and begins assessment of alternatives

OBJECTIVES AND ALTERNATIVES

May - work group establishes objectives and alternatives with implementation strategies

June - staff begins drafting documents for plan

July - staff continues to draft documents for preliminary plan

August - staff finalize documents for review by work group

ASSESSMENT (includes draft EIR)

September - work group reviews preliminary plan

October - staff begins works on Environmental Impact Report

November - staff continues work on EIR

December - Draft Environmental Impact Report (DEIR) submitted for review

January - Public and Agency review and comment on DEIR (45 to 60 day process)

February - staff drafts Final EIR and final plan for review

FINAL PLAN

March - work group reviews FEIR and final plan

April - final work group review and recommendation

May - Planning Commission review and recommendation

June - Board of Supervisors review and action